


TRANSITION TO ELEMENTS

ELEMENTS provides greater value to faculty with streamlined activity entry, reduction of requests for information, automated scholarly matching, robust online profiles, workflow routing, and advanced research tracking.

Path to Elements

- 
- | | |
|--------------------|---|
| Summer 2023 | Faculty voiced concerns with current system |
| Fall 2023 | Task force created to investigate possible solutions and develop RFP |
| Spring 2024 | A solution was selected based on significant faculty input and direction. |
| Summer & Fall 2024 | Implementation of Elements with faculty guidance. |

WEBSITE:

go.iu.edu/elements

EMAIL:

elements@iu.edu

IMPLEMENTATION TEAM:

- Willie Miller
- Logan Paul
- Susan Popham
- Melody Braun
- Akash Shah
- Brandalynn White
- Liz Osika
- Ross Jean
- Eric Westfall
- Matt Sargent
- Lora Fox

Implementation Timeline

SUMMER 2024

- Configured system to meet IU requirements
- Mined data from DMAI to determine needed activity types
 - Actively engaged Arts & Humanities faculty on activity types for scholarly work
 - Re-tooled automatic feeds to import data from existing systems.

FALL 2024

- Testing, data analysis, and training
- Launch system testing with faculty volunteer pilot team
 - Import DMAI data and set-up starter feeds
 - Organization-wide stakeholder meetings
 - Modify and refine the system based on feedback
 - System access for all faculty in November
 - Launch Elements training series and feature request form

SPRING 2025

- Organization-wide access and workflows
- Pilot workflow for Annual Reviews with identified schools and colleges
 - Finalize all feeds from campus systems
 - Work with School of Medicine on specific data requirements

SUMMER & FALL 2025

- Online profiles and advanced features
- Prepare all schools and units for the automated workflows for 2025 Annual Reviews
 - Launch Discovery profiles
 - Configure and launch needed reports

AND BEYOND

Configuring additional workflows such as P&T, exploring future use cases, and continued engagement with vendor on product enhancements